



**Special School District of South County  
Southview School –New Security Entrance,  
Administration Upgrades and Bus Canopy  
11660 Eddie and Park Road  
St. Louis, Missouri 63126**

**ADDENDUM #4**

**Date:** March 13, 2019

**Prepared For:** Special School District of St. Louis County

**Project Number:** DHA #14004.04

**Architect:** Dickinson Hussman Architects  
11 East Lockwood Avenue  
Suite 200  
St. Louis, Missouri 63119  
314-727-8500

This addendum is hereby made part of the contract documents of the above referenced project. This addendum supplements and/or amends the originally issued documents and all related addenda.

**GENERAL INFORMATION:**

1. Liquidated damages will be assessed at a rate of \$500 per each day past the date of Substantial Completion identified in the Project Manual in section 01100 Summary.

**ARCHITECTURAL SPECIFICATIONS ADDENDUM:**

1. Section 01100 Summary
  - a. Part 1.C.1 – Revise to read:

**Schedule of Construction**  
**– Start construction on or before May 24, 2019.**  
**– Substantial Completion for the administration upgrades, including interior renovation work, is August 2, 2019.**  
**– Substantial Completion for new security entrance vestibule and bus canopy, and associated work, is October 25, 2019.**

March 13, 2019  
Special School District of St. Louis County  
Southview School –New Security Entrance, Administration Upgrades and Bus Canopy  
Project No. 14004.04  
Addendum #4  
Page 2 of 2

2. Section 01270 Unit Prices
  - a. Part 3.1.A.1 – Revise to read '**Description: Provide a unit price for excavating and removing from the site unsuitable soil according to directions from the On-Site Inspecting Geotechnical Engineer.**'

**END OF ADDENDUM 4**